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Of all the lake crossings WCEC identified as not compliant with the current NESC 

only eight remain uncomplete. 

Five of these crossing projects have been turned over to an engineering contractor to 

design, procure, and contract the construction. They required soil cores to be taken of 

the lakebed to design the foundations. Material has been ordered, and the foundation 

designs are near completion. The projected delivery date of the material is March 

2023. 

Two projects have been designed and staked. Ductile iron poles are overdue from the 

manufacturer. As soon as material is received these projects will be scheduled. 

The other project required negotiations with the land owners to redesign the line from 

overhead to undergound construction. This required obtaining new easements from 

the Sabine River Authority and it will need to be bored. All material has been 

procured, and the boring contractor has the project. The following is a list of all the 

crossings and current status: 



December 2022 Update 

Line ID jLake Est. Date for Date Crossing Counties Action 
Compliance Competed Number 

WO# Status 

OH2348371001 East Ckt D.O. Aldridge ~Bob Sandlin Camp, Frarlklirlarld Titus IReplace lpole withtallerpoles. Q42022 221049 6/7/2022 23 Complete 

OH25234741001, East Ckt Hill Wilson ILake Cypress Franklin IReframe Pole. Ql 2022 220208 3/29/2022 24 Complete 

¥OH2425, Mt. Vernon Ckt Merrill Carby IILake Cypress Franklin Add in 1 new pole. Q2 2022 220201 7/14/2022 25 Complete 

OH7339136005, North Ckt Cathey Combining crossings 2&3. Replace 2 2 
ipoles withtallerpoles. Replace 7 poles| Material Due 

Lake Fork Hopki ns, Ra i ns a nd Wood Ql 2023 221934 
withtallerpoles. This will require Ma rch 2023 

:OH7339136001, North Ckt Cathey engineered foundations irlthe lake. 3 

{OH13339136001, North Ck·t Cathey Lake Fork Hopki ns, Ra i ns a nd Wood 
IReplace lpole with atallerpole. Add 

Ql 2022 220202 4/21/2022 4 Complete 
iin 2 new poles. 

OH103839, North Ck·t Cathey Lake Fork Hopkins, Rairlsarld Wood IReplace 2 poles withtallerpoles. Q3 2022 220231 5/31/2022 5 Complete 

OH7339188001, North Ckt Cathey ILake Fork Hopkins, Rairlsarld Wood IReplace 2 poles withtallerpoles. Q3 2022 220231 5/31/2022 6 Complete 

IReplace 5 poles withtallerPoles. This Material Due 
OH733349001, South Ckt E.O. Brown ILake Fork Hopkins, Rairlsarld Wood will require engineered foundationsin Ql 2023 221934 7 

Ma rch 2023 
the lake. 
IReplace 3 poles withtallerpoles. This Material Due 

{OH73332100003, South Ckt EO Brown ILake Fork Hopkins, Rainsand Wood Iwill require engineered fourldatiorlsirl Ql 2023 221934 8 
Ma rch 2023 

ithe lake. 

{OH123352, North CIa Cathey 9 Combining Crossings 9 and 10 on the 
Lake Fork Hopki ns, Ra i ns a nd Wood samework order. This jobchanged Ql 2023 220225 ~ 

fromoverheadtoundergound. 
IOH103945, North Ck·t Cathey 10 

Redesign for 
Underground. 

Scheduled 

IReplace 5 poles withtallerPoles. This Material Due 
OH7333185006, High SchooICkt J.G.Walker ILake Fork Hopkins, Rairlsarld Wood Iwill require engineered fourldatiorlsirl Q42022 221934 11 

Ma rch 2023 
the lake. 
IReplace 4 poles withtallerpoles. This Material Due 

¥OH7333184007, High School Ckt Walker ILake Fork Hopkins, Rairlsarld Wood :may require engineered fourldatiorlsirl Q42022 221934 14 
Ma rch 2023 

'the lake. 

{OH733913007, North Ckt Cathey ILake Fork Hopki ns, Ra i ns a nd Wood 
JReplace 3 poles withtallerpoles and 
iadd in 2 new poles. Ql 2022 220209 5/17/2022 20 Complete 

:OH108290, Fellowship Ckt Crow ~ Lake Hawki ns Wood !Replace corlductorarld anchors. Q2 2022 220495 6/1/2022 32 Complete 

OH443317378010, Fellowship Ckt Crow ~ Lake Hawki ns Wood IReplace 2 poleswithtallerpoles. Q2 2022 220496 6/7/2022 33 Complete 

OH122495, Fellowship Ckt Crow ILake Hawkins Wood ;Add in 2 new poles. Q2 2022 220494 5/31/2022 34 Complete 

¥OH4433173100003, Fellowship Ckt Crow ILake Hawkins Wood Add in 1 new pole. Q2 2022 220493 5/31/2022 35 Complete 

{OH103315426004_SEG4, Mineola Ckt Sand Springs ILake Holbrook Wood 
IReplace 2 poles withtallerpoles, and 

Q2 2022 220303 I 6/16/2022 36 Complete iadd in 1 new pole. 

Waiting on 
:OH103315424002-SEG5, Mineola Ckt Sand Springs ~Lake Holbrook Wood JRe place 2 poles with talle r poles. Ql 2023 220305 37 overdue 

material 

OH105224_SEG2, Mineola Ckt Sand Springs ~Lake Holbrook Wood IReplace 2 poleswithtallerpoles. Q2 2022 220307 7/21/2022 41 Complete 

goh543315294O01, Mineola Ckt Sand Springs ILake Holbrook Wood IReplace 2 poleswithtallerpoles. Q2 2022 220308 7/21/2022 39 Complete 

¥OH103315416010_SEG2, Mineola Ckt Sand Springs ILake Holbrook Wood IReplace 2 poleswithtallerpoles. Q2 2022 220302 I 6/21/2022 42 Complete 

OH17830, Cartwright Ckt Weems ILakeWirlrlsboro Wood 
IReplace 2 poles withtallerpoles and 
add 2 rlew poles. Q2 2022 220741 10/4/2022 27 Complete 

Waiting on 
:OH11334427002, Pleasant Grove Ckt Nichols ~Lake Winnsboro Wood Add 2 rlew poles. Ql 2023 221934 28 overdue 

material 

{OH19198, Sharon Ckt Weems ~Lake Winnsboro Wood IReplace lpole with atallerpole and 
;add lrlew pole. Q2 2022 220740 10/4/2022 30 Complete 


